Department of Energy

Ohio Field Office -
Fernald Area Office
P. O. Box 538705
Cincinnati, Ohio 45253-8705
(513) 648-3155
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Mr. James A. Saric, Remedial Project Manager DOE-0068-01
U.S. Environmental Protection Agency ‘
Region V, SRF-5J

.77 West Jackson Boulevard

Chicago, Illinois 60604-3590

Mr. Tom Schneider, Project Manager
Ohio Environmental Protection Agency
401 East 5" Street

Dayton, Ohio 45402-2911

Dear Mr. Saric and Mr. Schneider:

REQUEST FOR SCHEDULE EXTENSION FOR SUBMITTAL OF THE AREA 9, PHASE |
IMPLEMENTATION PLAN

References: 1)  Letter, J. Reising to J. Saric and T. Schneider, “Extension Request:
Operable Unit 5, Area 9, Phase | Soils Remediation Program,” dated
April 20, 2000

2) Project Specific Plan for Supplemental Background Soil Study,
Revision O, dated July 20, 2000

The purpose of this letter is to request, under Section XVIll of the 1991 amended Consent
Agreement, a schedule extension for the submittal of the Area 9, Phase | (A9P1)
implementation Plan {IP). The U.S. Department of Energy, Fernald Environmental
Management Project (DOE-FEMP) proposed the submittal of an IP for A9PI in an

‘April 20, 2000 letter (Reference 1) when data from pre-certification physical sampling
appeared to indicate that some remediation would be necessary. The additional pre-design
investigation results and the recent preliminary results of the Supplemental Background
Soil Study (Reference 2), as discussed in our meeting held on October 10, 2000, have
resulted in the need to reconsider the path forward. Sampling results from the
Supplemental Background Soil Study will not be completely validated until late October
2000, making the development and submittal of an IP by November 1, 2000, not feasible.
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As discussed.in the October 10, 2000 meeting, a second meeting is proposed for early
November to determine the appropriate path forward for A9PI, once all validated data
from the Supplemental Background Soil Study is available for evaluation and comparison
with all available A9PI data. In lieu of the submittal of the A9PI IP by November 1, 2000,
DOE is proposing that a strategy report/letter be submitted to the Agencies broposing a
path forward for A9PI no later than one week after the November meeting. The strategy
report/letter would propose new dates for the submittal of key documentation (i.e., a
Certification Design Letter or Integrated Remedial Design Plan) for A9PI depending on the
path forward agreed upon. ‘

Upon your concurrence with this extension request, DOE will contact you regarding a
meeting date for early November. If you have any questions or require further
information, please contact Robert Janke at (513) 648-3124.

Sincerely, -
FEMP:R.J. Janke Johnny W. Reising

Fernald Remedial Action
Project Manager
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